COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2019

ESTI MATE SUMVARY 05: 53: 03
CONTI D C21796 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21796- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0 DAYS TIVE ALLOW 106 WORK DAYS
SH 74: 1-70 TO CR 65 RESURFACI PERCENT TIME:  75.47 ORI G TI ME ALLON 106 WORK DAYS
PRQJECT NO. NHPP0O741- 022
SH 74: 1-70 TO CR 65 RESURFACI
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTI ON CO., LLC PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 05/13/2019
14802 W 44th AVE. DATE LET 02/ 14/ 2019 DATE WORK BEGAN 05/ 16/ 2019
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/18/2019 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,264, 296. 71 PARTI Cl PATI NG $  2,241,019.03 $ 393, 643. 22
AWARD PRQIECT AMT: $  2,948,790.02 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 68. 65% TOTAL EARNI NGS 2,241, 019. 03 393, 643. 22
FUNDS AVAI LABLE: $ 1,023,277.68 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,241,019.03 393, 643. 22
TOTAL CLAI MS: $ 0.00 RETAI NAGE -44,231.85 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,196, 787. 18 393, 643. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,196, 787. 18 393, 643. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 393, 643. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010

202- 00190

0015

202- 00203

0020

202- 00206

0025

202- 00240

0030

202- 00250

0035

202- 00810

0040

202- 00821

0045

202- 00827

0050

202- 00860

0055 202-01130

C21796

*Renoval

*Renoval

*Renoval

*Renoval

Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

21796-BI D
NHPPO741- 022

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Concrete Medi an Cover Material

Curb and Cutter

Concrete Curb Ranp

of Asphalt Mat (Pl aning)

of

of

of

of

of

of

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pul' | Box

Pedestrian Push Button

Guardrail Type 3

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
12. 000
EACH
7. 60000
277.000
sy
35. 80000
926. 000
LF
10. 85000
197. 000
sy
36. 90000
109, 682. 000
5%
1. 54000
100. 000
SF
2. 20000
3. 000
EACH
162. 80000
1. 000
EACH
32. 55000
3. 000
EACH
235. 00000
9. 000
EACH
65. 00000
257. 600
LF

7.30000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

12. 000
0. 000
12. 000

277.000
0. 000
277.000

926. 000
0. 000
926. 000

197. 000
0. 000
197. 000

62, 251. 000
22,569. 000
84,820. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
1. 000
1.000

3. 000
0. 000
3. 000

0. 000
9. 000
9. 000

151. 600
106. 000
257. 600

Page 2

ESTI MATE RUN 10/ 03/ 2019

34,756

488.

32

585.

773.

.00

.00

.00

.00

26

.00

.00

05:53: 03

AMOUNT

91.

9,916

10, 047

7,269

130, 622

488.

32

705

585.

1, 880

20

60

10

30

80

.00

40

55

00

00

48



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01300

202- 04010

203- 01510

203- 01597

203- 02330

208- 00002

208- 00035

208- 00045

208- 00051

208- 00103

208- 00105

C21796

NHPP0741- 022

21796-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Renova

of End Anchorage

*Cl ean Inlet

Backhoe

*Pot hol i ng

Laborer

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concrete Washout

Structure

*Storm Drain |nlet

Protection (Type I)

*Rermoval and Di sposal of Sedinment (Labor)

*Renpoval and Di sposal of Sedinent (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
325. 50000
18. 000
EACH
1, 625. 00000
10. 000
HOUR
140. 00000
7.000
HOUR
265. 00000
10. 000
HOUR
45. 00000
483. 000
LF
7. 00000
184. 000
LF
10. 30000
1. 000
EACH
2, 200. 00000
0. 000
LF
10. 30000
0. 000
HOUR
75. 00000
0. 000
HOUR

95. 00000

QrY TH'S PERI OD
QTY TO DATE

483.

184
. 000
184

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
483.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 10/ 03/ 2019

325.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

05:53: 03

AMOUNT

1, 302

1,855

3, 381.

1,895

2,200

00

.00

.00

00

.00

00

20

00

.00

.00

.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21796-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0006 05:53: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 10. 000
HOUR 4.500 990. 00
220. 00000 14. 500 3,190. 00
0120 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0125 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
240. 00000 1. 000 240. 00
0130 210- 00860 *Reset Pedestrian Push Button 3. 000 0. 000
EACH 3. 000 240. 00
80. 00000 3. 000 240. 00
0135 210-04010  Adjust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0.00
1, 955. 00000 0. 000 0.00
0145 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
4,125. 00000 0. 000 0. 00
0150 213-00002 *Mul chi ng (Weed Free Hay) 0. 300 0. 000
ACRE 0. 000 0.00
5, 680. 00000 0. 000 0.00
0155 213-00061 *Mul ch Tacki fier 60. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 240- 00000 *W1dlife Biologist 88. 500 88. 500
HOUR 0. 000 0. 00
48. 85000 88. 500 4,323.23
0165 240-00010 *Renmpval of Nests 0. 250 0. 250
HOUR 0. 000 0. 00

54.30000 0. 250 13.58



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

304- 06000

403- 00720

403- 00800

403-34721

411-10255

606- 00301

606- 01370

606- 02003

606- 02005

608- 00010

609- 21010

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

ROADWAY

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
99. 110
TON
55. 85000
75. 230
TON
170. 00000
0. 000
TON
700. 00000
16, 810. 000
TON
73. 40000
5, 656. 000
GAL
5. 80000
163. 700
LF
75. 00000
4. 000
EACH
3, 595. 00000
2.000
EACH
3, 850. 00000
2.000
EACH
3, 195. 00000
267. 000
sy
146. 55000
1, 018. 000
LF

40. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

99. 110
0. 000
99. 110

75. 230
0. 000
75. 230

0. 000
0. 000
0. 000

9, 485. 900
3, 353.

12,839

300
200

3, 205. 580
. 880

3, 992. 460

78. 300
85. 400
. 700

3. 000
1. 000
4.000

1. 000
1. 000
2.000

2.000
0. 000
2.000

. 000
0. 000
. 000

1,018. 000
0. 000

1,018. 000
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ESTI MATE RUN 10/ 03/ 2019

246, 132

4,563

6, 405

3,595

3, 850

.00

.00

.00

22

90

00

00

00

.00

.00

.00

05:53: 03

AMOUNT

5,535

12,789

942, 397

23, 156

12,277

14, 380

7,700

6, 390

39, 128

40, 872

29

10

.00

28

27

50

00

00

00

85

70



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21796-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0006 05:53: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 610-00030  *Medi an Cover Material (Concrete) 2, 666. 000 2, 666. 000
SF 0. 000 0. 00
16. 25000 2,666. 000 43, 322. 50
0230 612-00001  *Delineator (Type I) 362. 000 0. 000
EACH 0. 000 0. 00
30. 40000 0. 000 0. 00
0235 613-00206 *2 Inch Electrical Conduit (Bored) 1, 005. 000 1, 005. 000
LF 0. 000 0. 00
41. 25000 1, 005. 000 41, 456. 25
0240 613-07000 *Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0245 613-07001  *Type One Pull Box 4. 000 2.000
EACH 2.000 1, 240. 00
620. 00000 4.000 2,480. 00
0250 614-00011 *Si gn Panel (Class |) 0. 000 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0. 00
0255 614-00012 *Sign Panel (Class Il) 28.000 0. 000
SF 28. 000 546. 00
19. 50000 28. 000 546. 00
0260 614-00013 *Sign Panel (Class IIl) 0. 000 0. 000
SF 0. 000 0. 00
36. 90000 0. 000 0. 00
0265 614-00041 *Si gn Post (Special) 3. 000 0. 000
EACH 3. 000 4,500. 00
1, 500. 00000 3. 000 4,500. 00
0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 0. 000
LF 24.000 703. 20
29. 30000 24.000 703. 20
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 2.000 0. 000

80) (Sli pbase)
EACH 2.000 600. 00

300. 00000 2.000 600. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 614-72863

0285

614- 72875

0290

614-80000

0295

625- 00000

0300

626- 00000

0305

626- 01103

0310

627-00008

0315

627-00014

0320

627-01010

0325

627- 30405

0330 627-30410

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre

*Fl ashi ng Beacon

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

7.000

3, 215. 00000

0. 000
LF
5. 92000

3. 000

5, 215. 00000

1. 000

29, 500. 00000

1.000
LS
156, 500. 00000

1. 000
LS
11, 775. 00000
321. 000
GAL
92. 30000
888. 000
GAL
32.55000
2,873. 000
SF
13. 00000
338. 000
SF
14.10000
3, 126. 000
SF

10. 85000

QrY TH'S PERI OD
QTY TO DATE

214.
47.
. 900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 600
. 150
. 750

. 000
. 000
. 000

. 600
. 150
. 750

. 000
. 000
. 000

700
200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 7

ESTI MATE RUN 10/ 03/ 2019

22, 505

15, 645

4,425

1, 766.

1, 536.

00

.00

00

00

.00

25

.00

36

.00

.00

.00

05:53: 03

AMOUNT

22,505

15, 645

22,125

156, 500

8, 831.

8,524

00

.00

00

00

00

25

.00

84

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 630- 00000

0340

630- 00003

0345

630- 00007

0350

630- 00012

0355

630- 80341

0360

630- 80342

0365

630- 80355

0370

630- 80358

0375

630- 80360

0380

630- 80380

0385 630-80393

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 180. 000
HOUR
27. 15000
408. 000
HOUR
141. 15000
79. 000
DAY
195. 40000
106. 000
DAY
640. 50000
36. 000
EACH
41. 00000
48. 000
EACH
52. 00000
2.000
EACH
2, 985. 00000
2.000
EACH
1, 630. 00000
100. 000
EACH
21. 70000
154. 000
EACH
10. 85000
50. 000
EACH

40. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 220. 000
178. 500
1, 398. 500

275.500
103. 000
378.500

62. 000
17. 000
79. 000

63. 000
11. 000
74.000

18. 000
0. 000
18. 000

15. 000
0. 000
15. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

38. 500
0. 000
38.500

77.000
0. 000
77.000

24.000
0. 000
24.000

Page 8

ESTI MATE RUN 10/ 03/ 2019

4,846

14,538

3, 321.

7,045

28

45

80

50

.00

.00

.00

.00

.00

.00

.00

05:53: 03

AMOUNT

37, 969

53, 425

15, 436

47, 397

738.

780.

2,985

1,630

835.

835.

976.

28

28

60

00

00

00

00

00

45

45

80



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21796-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0006 05:53: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-85020  *Mbbile Attenuator 1. 000 0. 500
EACH 0. 000 0.00
19, 550. 00000 0. 500 9, 775. 00
0395 630-86810 *Traffic Signal (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
7, 925. 00000 1. 000 7,925. 00
0400 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnent 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70018 F/ A Roadway Snoot hness Incentive 86, 728. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70023 F/ A On- The-Job Trai nee 4,045. 000 4,005. 000
F A 40. 000 40. 00
1. 00000 4, 045. 000 4, 045. 00
0430 700-70025 F/A Quality Incentive Payment 32, 603. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 F/ A Smart Work Zone System (FA) 25, 040. 250 17, 393. 500
FA 7, 646. 750 7,646.75

1. 00000 25, 040. 250 25, 040. 25



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21796-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0006 05:53: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 614-72885 Det ect (Spec) CMO #002-Traffic Signal Vehicle Detector 12. 000 12. 000
(Speci al)
EACH 0. 000 0. 00
8, 043. 00000 12. 000 96, 516. 00
0610 900-00014  Added Item (Lunp Sun)/ Flashing Beacon Alternate 1. 000 1. 000
Foundat i on
LS 0. 000 0. 00
2,100. 00000 1. 000 2, 100. 00
0615 613-07003 Type Three Pull Box CMO#004 - Pull Boxes 2.000 2.000
EACH 0. 000 0. 00
925. 00000 2.000 1, 850. 00
0620 613-07005 Type Five Pull Box CMO #004 Pull Boxes 1. 000 1. 000
EACH 0. 000 0. 00
1, 725. 00000 1. 000 1, 725. 00

CAT 0200 CURRENT AMI $ 2,706,999.46 $ 393,643.22 % 1,924, 629. 59
CAT NO0320 STRUCTURE F-15-CT

0455 202- 00240 Renoval of Asphalt Mat (Pl aning) 2,885. 000 0. 000
SY 0. 000 0. 00
1. 54000 0. 000 0. 00
0460 202-00504  *Renpval of Expansion Device 138. 000 0. 000
LF 0. 000 0. 00
195. 50000 0. 000 0. 00
0465 403-34721 Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 342. 000 0. 000
TON 0. 000 0.00
73. 40000 0. 000 0. 00
0470 411-10255 Enulsified Asphalt (Sl ow Setting) 100. 000 0. 000
GAL 0. 000 0. 00

5. 80000 0. 000 0.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21796-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0006 05:53: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0320 STRUCTURE F-15-CT

0475 518-01004  *Bridge Expansion Device (0-4 Inch) 138. 000 0. 000
LF 0. 000 0. 00
445. 00000 0. 000 0. 00
0480 601-03057 *Concrete Class DR 10. 100 0. 000
cY 0. 000 0. 00
2,985. 00000 0. 000 0. 00
0485 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 136. 000 0. 000
LB 0. 000 0. 00
3. 80000 0. 000 0. 00
CAT 0320 CURRENT AMT $ 152,980.00 % 0.00% 0. 00

CAT NO0340 STRUCTURE F- 15-CF

0490 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 281. 000 1, 281. 000
SY 0. 000 0. 00
1. 54000 1, 281. 000 1,972.74
0495 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1,162. 000 1,142.800
SY 0. 000 0. 00
16. 00000 1, 142. 800 18, 284. 80
0500 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 120. 400 120. 400
SY 0. 000 0. 00
260. 00000 120. 400 31, 304. 00
0505 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 1. 000
Sy 0. 000 0. 00
435. 00000 1. 000 435. 00
0510 202-00504  *Renpval of Expansion Device 92. 000 92. 000
LF 0. 000 0. 00
195. 50000 92. 000 17, 986. 00
0515 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 313. 000 0. 000
TON 0. 000 0. 00
73.40000 0. 000 0. 00
0520 411-10255 Enul sified Asphalt (Sl ow Setting) 59. 000 0. 000
GAL 0. 000 0. 00

5. 80000 0. 000 0.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21796-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0006 05:53: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0340 STRUCTURE F- 15-CF

0525 515-00120  *Waterproofing (Menbrane) 1, 143. 000 1, 143. 000
Sy 0. 000 0. 00
16. 25000 1, 143. 000 18,573. 75
0530 518-01004 *Bri dge Expansion Device (0-4 Inch) 92. 000 92. 000
LF 0. 000 0. 00
445. 00000 92. 000 40, 940. 00
0535 601- 03057 *Concrete Cass DR 26. 106 26. 106
cY 0. 000 0. 00
2,985. 00000 26. 106 77,926. 41
0540 601-51005 *@Gal vani ¢ Anodes 234. 000 234.000
EACH 0. 000 0. 00
27.10000 234.000 6, 341. 40
0545 602- 00000 *Rei nforcing Steel 675. 200 675. 200
LB 0. 000 0. 00
3. 26000 675. 200 2,201. 15
0550 602- 00020 *Rei nforcing Steel (Epoxy Coated) 474. 000 474. 000
LB 0. 000 0. 00
3. 80000 474. 000 1,801. 20
CAT 0340 CURRENT AMT $ 241,390.05 % 0.00% 217,766. 45

CAT NO0360 STRUCTURE - WALL

0555 202- 00220 Renoval of Asphalt Mat 31. 000 31. 000
Sy 0. 000 0. 00
30. 50000 31. 000 945. 50
0560 202- 00505 *Renpval of Portions of Present Structure 100. 000 0. 000
SF 0. 000 0.00
230. 00000 0. 000 0. 00
0565 206- 00065 *Structure Backfill (FlowFill) 1. 500 1.500
(&% 0. 000 0. 00
4, 350. 00000 1.500 6, 525. 00
0570 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 119. 000 0. 000
TON 0. 000 0.00

73. 40000 0. 000 0.00



CONTI D: C21796
PCN: 21796-BI D
PRQIECT NHPP0741- 022

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 13
ESTI MATE RUN 10/ 03/ 2019
05: 53: 03

REF | TEM | TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0360 STRUCTURE - WALL

0575 411-10255 Enul sified Asphalt (Sl ow Setting)

0580 504-04430 *Rei nforced Concrete Facing

0585 515-00120 *\Wat er proof i ng (Menbrane)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0590 620- 00002 Field Ofice (Cass 2)

0595 620-00012

Field Laboratory (d ass 2)

0600 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
12. 000
GAL
5. 80000
100. 000
SF
325. 00000
34.000
sy
16. 25000
CAT 0360  CURRENT AMT $
1. 000
EACH
42, 000. 00000
1. 000
EACH
41, 500. 00000
2.000
EACH
3, 550. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

34. 000
0. 000 0.00
34. 000 552. 50

72,327.20% 0.00% 8, 023. 00

1. 000
0. 000 0. 00
1.000 42, 000. 00

1. 000
0. 000 0.00
1. 000 41, 500. 00

2.000
0. 000 0. 00
2.000 7, 100. 00

3,264,296.71$ 393,643.22 $ 2,241, 019. 04



